


AMENDMENT 0003 (01/22/04) 

 
The following additional question was brought to our attention for the RFP on the 
2004-2005 Maintenance Dredging Port of Anchorage, Anchorage, Alaska  
(W911KB-04-R-0001).  Below is the question and answer for your information. 
 
16. QUESTION:   In the Special Contract Requirements, Section 800, Paragraph 
SCR-1 details the start and completion requirements for Phase I very clearly, 
however, for Phase II and Phase III the provision only states the latest start date 
and completion date. Our concern is that some contractors may not recognize that 
Phase II can only be accomplished after completion and acceptance of Phase I and 
that Phase III can only commence after Phase II. Should they take this tact they 
may assume that two phases may be performed at the same time or they may try 
to compress the schedule, which could lead to equipment being removed from the 
site prior to your anticipated Phase III finalization on November 1. 
 
 
ANSWER:  Phase I must be completed before Phase II starts, and Phase II must 
be comple ted before Phase III starts.  Failure to perform any, or all, of these 
Phases may result in Liquidated Damages being assessed pursuant to Special 
Contract Clause SCR-3 - LIQUIDATED DAMAGES. 
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